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Remedial Project Manager 
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Remedial Project Manager 
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OCl,l92008 

SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE 
UPDATE FOR INSTALLATION RESTORATION PROGRAM (lRP) 
SITES 8 AND 12, FORMER MARINE CORPS AIR STATION (MCAS) 
EL TORO, CALIFORNIA 

This letter provides an updated former Marine Corps Air Station (MCAS) EI Toro 
Federal Facility Agreement (FFA) Appendix A Schedule for primary submittal 
documents (enclosure 1) associated with Installation Restoration Program (lRP) Site 8 
(Defense Reutilization and Marketing Office [DRMO] Storage Yard) and IRP Site 12 
(Sludge Drying Beds). 

The current changes to Appendix A shown in italicized and bold text are based on the 
former MCAS EI Toro IRP project schedule provided to the FF A signatories to support 
the October 8, 2008 Base Realignment and Closure Cleanup Team telephone conference. 
The schedule was discussed and concurred with at the aforementioned meeting. 



5090 
Ser BPMOW.CA\l014 

OCl\t92008 
Thank you for your cooperation and continued support. Should you have questions 

or need additional information, please contact Ms. Content Arnold, Lead Remedial 
Project Manager at (619) 532-0790. 

Sincerely, 1M _0' IJ 
~If~ 
ANTHONY MEGLIOLA 
Base Closure Manager 
By direction of the Director 

Enclosures: (1) Federal Facility Agreement Appendix A Schedule, Former MCAS 
EI Toro (October 2008) 
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October 2008 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

AppenrlixA 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 11-17 -2008 
Draft Record of Decision 06-19-2009 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study . 

Deliverable Date 
02-16-2009 
09-03-2009 

Deliverable Date 
11-17-2008 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal . Deliverable Date 
Draft Remedial Design/Remedial Action Work 09-02-2008 
Plan* 
Draft Operation and Maintenance Plan/Long-Term 04-09-2009 
Monitoring Plan** 
Draft Interim-Remedial Action Completion 01-26-2010 
Report*** 
Draft Operating Properly and Successfully Report 12-08-2010 
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
* * Includes Long-Term Contingency Plan 
***Equivalent to Project Closeout Report 
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October 2008 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

AppenrlixA 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
02-23-2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial DesignlRemedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
04-03-2009 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report / Interim - Remedial 05-14-2007 
Action Completion Report 
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